Timeline


Minor review/approval process complete
5/1/2017
Submit proposal
11/15/2016
Launch minor
9/1/2017
May
Jul
Sep
Nov
2017
Mar
May
Jul
Sep
2017
Today
Community meetings (roughly monthly)
5/23/2016
10/31/2016
Proposal development
8/1/2016
10/31/2016
Committee presentations/meetings (CoC, CUP)
11/1/2016
1/31/2017
Confirm advisors, publicize minor
5/1/2017
8/31/2017